



Last revision: July 20, 2011

Hazleton Area School District Implementation Calendar 2011-2012

District Read 180 Administrators: Frank Antonelli, Cathy Fanelli-Andrews, Lynn Lundy, Deb Carr
 Scholastic Account Executive: Anthony Villani, avillani@scholastic.com
 Scholastic Implementation Manager: Denice Rodaniche drodaniche@scholastic.com
 Scholastic Implementation Consultant: Richard Kline rkline-consultant@scholastic.com
 Read 180 Customer Service: 877-234-7323
 Read 180 website for educators: [www. Read180.com](http://www.Read180.com)

Planning Phase	Date(s)	People/ Locations	Completed
Implementation Planning/Calendar Preparation	July 20, 2011	Central Office Team/ Building/Time/Scholastic Team	
Determine number of Schools, Classrooms, Teachers	July	Central Office	
Schedule Trainings	July	Central Office	
Conduct Technology Audits	July	District Technicians/Scholastic team	
Secure or schedule appropriate hardware, technology needs, and materials	July - August	Facilities & District Technicians	
List of Schools and Addresses for Shipping	July	Central Office	
Ship <i>READ 180</i> Materials	July	Scholastic	
Confirm master schedule for <i>READ 180</i>	July	Central Office and Principals	
Select <i>READ 180</i> teachers	July-August	Principals	
Start-Up Phase	Date(s)	People/ Locations	Completed
Leadership Meeting: Data Gains Analysis (End-of-Year 2010-2011)	June 21, 2011	Central Office Team/ Building/Time/Scholastic Team	X
Install v.2.0	July	District Technicians	
Teacher Implementation Read 180 Training (1 day)	Aug 22, 2011	Heights Terracel/8 – 3 pm/Rich Kline	
Teacher Implementation Read 180 Upgrade NG Training (1 day)	Aug 22, 2011	Heights Terrace/8-3 pm/Denice Rodaniche	
Teacher Implementation System 44 Training (1 day)	Done on-site TBD	1 Teacher to be trained internally by other staff member	
Unpack NG <i>READ 180 /System 44</i> at new schools	August	Teachers	
Setup NG <i>READ 180/System 44</i> Classrooms	August	Teachers	
In-Classroom Phase: Q1	Date(s)	People/ Locations	Completed
SRI #1 Test Window (placement; for System 44 students, the SRI is Optional, especially for pre- and beginning decoders)	Sept. 6-13, 2011	All Buildings	
System 44 SPI #1 (placement)	Sept. 6-13, 2011	System 44 classrooms	
Teachers: Set up SRI debriefings with students (ASAP)	Sept. 13-20, 2011	All classrooms	
Read 180 Day 2 training	October 12, 2011	Admin Building/8-3/Rich Kline	
System 44 Day 2 training	Done on-site TBD	1 Teacher to be seen by Denice Rodaniche on coaching visit	
Leadership Training (SAM review and reports; progress monitoring resources; coaching protocols)	TBD on coaching day in Oct or Nov.	Central Office Team/ Building/Time/Scholastic Team	

Denice Rodaniche, *Scholastic* Implementation Manager, East

In-Classroom Support Visits (Round 1 of 5)	Oct 17-20	Teachers TBD/Consultant	
Cadre Meeting (Elementary - Read 180 focus)	Oct 18 th or 19 th	Read 180 classroom TBD; 4:00 – 5:00p.m.	
Quarterly Data Checkpoint	End of 1 st Quarter – Nov. 1 st , 2011	*Teachers (R180 & S44) submit selected reports to Principal	
In-Classroom Phase: Q2	Date(s)	People/ Locations	Completed
SRI #2 Test Window (To check level accuracy; for System 44 students, the SRI is optional, especially for pre- and beginning decoders)	Nov 2 – 9, 2011	All Buildings	
Teachers: Set up SRI debriefings with students (ASAP)	Nov. 9-16 th , 2011	All classrooms	
In Classroom Support Visits (Round 2 of 5)	Nov. 14-16, 2011	Teachers TBD/Rich and Denice	
Teacher Support Day	Dec. 9 th	8- 1 pm /Site TBD	
Cadre meeting (Secondary- Read 180- focus)	Nov. 14 th	Secondary Teachers/9 th grade /R180classroom/3:00 -4:00/Consultant	
Implementation Review Meeting / status check (conference call option)	End of November	Central Office Team/ Building/Time/Scholastic Team	
Quarterly Data Checkpoint	End of 1 st Semester – January 19 th	*R180 & S44 teachers submit selected reports to Principal	
In-Classroom Phase: Q3	Date(s)	People/ Locations	Completed
SRI #3 Test Window (progress monitoring)	Jan 23-27, 2012	All Buildings	
System 44 SPI #2 (progress monitoring; SRI is Optional, especially for pre- and beginning decoders; teacher discretion)	Jan 23 – 27, 2012	System 44 classrooms	
Teachers: Set up SRI debriefings with students (ASAP)	Jan 30 th – Feb. 3 rd , 2012	All classrooms	
In Classroom Support Visits (Round 3 of 5)	Feb. 13-16, 2012	Teachers TBD/ Consultant	
Cadre meeting - focus: _____	Feb. 14 th	School/Time/Consultant	
Read 180-System 44 Data Export to Scholastic NY Office	Early February	District POR/Scholastic NY Team	
Leadership Meeting: Mid-Year Data Gains Analysis (two-three weeks after export)	Late February – Date TBD	Central Office Team/ Building/Time/Scholastic Team	
Submit application(s) to Summer Institute (Optional)	Jan-June	(Usually announced by January)	
Quarterly Data Checkpoint	End of 3 rd quarter – March 23 rd , 2012	*R180 & S44 teachers submit selected reports to Principal	
SRI #4 Test Window (optional; progress monitoring; for System 44 students, this is also OPTIONAL)	Mar 26- 30, 2012	All Buildings	
Teachers: Set up SRI/SPI debriefings with students (ASAP)	April 2-4, 2012		
In-Classroom Phase: Q4	Date(s)	People/ Locations	Completed
[NOTE: PSSA March 13 th -April 18 th]			
In Classroom Support Visits (Round 4 of 5)	April 30 – May 3,, 2012	Teachers TBD/Consultant	
Cadre meeting (celebration!)	May 1 st , 2012	Teachers/Read 180 room/TBD All classrooms	
SRI #5 Test Window (progress monitoring)	May 14 – 18, 2012	All Buildings	

System 44 SPI #3 Test Window (progress monitoring; by this point most S44 students should be ready for the SRI; teacher discretion)	May 14 – 18, 2012	All System 44 Classrooms	
Export and Aggregate Data to Scholastic NY Office	Late May	District Tech/Scholastic NY Team	
Submit application(s) to Summer Institute (Optional)	Jan-June	(Usually announced by January)	
Results Phase	Date(s)		Completed
End-of-Year Data Checkpoint: Summative Presentation	Mid – June 2012 - TBD	District Office Team/ School/Time/Scholastic Team	
Pack & secure READ 180 materials	June 2012	Teachers	
Reorder missing/damaged/new materials	June 2012	READ 180 Coordinator	
Implementation Planning Meeting 2012-2013	June 2012	District Office Team/ School/Time/Scholastic Team	

* Quarterly Data CheckPoint and Reporting (for school and classroom data binders):

[For NG the following reports will need to be edited...]

[Note: See the resource handout - SAM Reports for Data Notebooks.]

November, 2011 – Progress Monitoring

- Read 180 teachers: R180 Reading Progress Reports (PARG p. 82)
Reading Counts Books Read Report (PARG p. 150)
- System 44: S44 Reading Progress Report (SARG p. 70-71)

January ____, 2012 – Progress Monitoring & Driving Instruction

- Read 180 teachers: SRI Growth Report (PARG p.126)
R180 Reading Progress Report (PARG p.82)
R180 Reading Counts Books Read Report (PARG p. 150)
R180 Comprehension Skills Grouping Report (PARG p. 76)
R180 rSkills Summary Skills Report (PARG p.176)
- System 44 teachers: SPI Summary Progress Report (under SPI Heading in SAM reports tab)
S44 Reading Progress Report (under System 44 Heading in SAM reports tab; SARG p.70)

March ____, 2010 – Progress Monitoring & Driving Instruction

- Read 180 teachers: R180 Reading Progress Report
R180 Reading Counts Books Read Report
R180 Comprehension Skills Grouping Report
R180 rSkills Summary Skills Report (PARG p. 176)
- System 44 teachers: SPI Summary Progress Report
S44 Reading Progress Report
S44 Differentiated Instruction Report (under System 44 Heading in SAM reports tab SARG p.74)

Copyright © Scholastic Inc. All rights reserved